
6 Grant Application Attachment 4: Budget 

The total project cost for the development of the IRWMP is $1,357,000.  This includes 
$950,000 in IRWMP planning grant funds and an additional $407,000 in local contributions 
and in-kind services supported by 100 percent cash reserves. 
 

6.1 Cost Estimate Assumptions 

 
Table 6-1 provides the overall project budget to prepare the IRWMP. The budget includes (1) 
consultant support, funded by this grant application to primarily complete the technical 
analysis and, (2) in-kind services and local contributions by the local participating agencies 
to primarily provide project coordination and public outreach. A brief description of the in-
kind services is presented below to quantify the level of effort required of the Gateway 
Authority.  
 
This is followed by a brief description of the cost estimate for the consultant support. 
 

6.1.1  General Assumptions 

The following assumptions were used to develop the cost estimate of the in-kind services:  
 The project duration is assumed to be 18 months. 
 The Gateway Authority Board of Directors would consist of 15 to 20 active members 

and would have 15 monthly meetings and roughly 3 additional special meetings as 
required. 

 

6.1.2 Staff Assumptions for In-Kind Services 

The Executive Officer and administrative staff will have a high level of involvement in the 
development of the IRWMP and in coordinating the efforts of the members of the Gateway 
Authority, their participating agencies, and other interested parties. 
 
Administrative staff time to support the Executive Director is included. The anticipated level 
of effort for each task is presented in Table 6-1 and briefly described below. 
 

 Executive Officer. The Executive Officer is anticipated to spend about twenty [20] 
hours per month on the project. Much of this time includes participating in project 
meetings and coordination efforts among the Gateway Authority, project participants, 
stakeholders, and other interested parties. In addition, the Executive Officer will 
provide project management for the participating agencies and the consultant(s). 



 Administrative Staff. Administrative staff will spend about thirteen [13] hours per 
month per agency, primarily supporting meetings and the overall project management 
and administration. 

6.1.3 Gateway Authority Member Agency Assumptions for In-Kind Services 

Each member on the Board of Directors is anticipated to spend about 5 hours on average per 
month on the development of the IRWMP during the 18-month project duration.   
 

6.1.4  Cost Estimate Assumptions for Consultant Support 

Qualified consultants will be retained to support the efforts of the participating local agencies 
to develop the IRWMP.  An engineering consultant(s) will complete much of the technical 
analysis needed to complete the IRWMP, support the public outreach activities, and prepare 
the draft and final IRWMP.  The estimated level of effort for consultant support is shown on 
Table 7-1 and the associated costs of an experienced consulting firm that prepares IRWMPs 
are based on 2010 rates. 
 
 

6.2 Non-State Matching Funds 

Current estimated match is 30 percent of the total project cost, which is greater than the 
minimum match of 25 percent required in the PSP.  About $100,000 in allowable direct costs 
has already been expended by the Gateway Authority for staff, consultants, and legal services 
in the pursuit of developing an integrated regional water management Plan.  An additional 
$31,000 of direct costs for meeting expenses and web page upgrades and maintenance is also 
expected.  Additional staff work will be needed during the IRWMP development and these 
costs will be borne by the Gateway Authority. 

The Gateway Authority will account for in-kind services by staff and member representatives 
as part of its non-State funding match.  Directors on the Gateway Authority Board are city 
council members, managers, water district staff, or their representatives, and are an expense 
to their member agencies while working on the Plan.  They are not voluntary positions, and 
as such, their time spent on Plan development qualifies as a matching cost share. 

 

The Gateway Authority will initiate a simple accounting system to verify the hours devoted 
to the development of the plan by agency representatives, Gateway Authority staff, and 
associated consultants and service providers to verify the matching fund requirements for the 
grant.  (The Gateway Authority has informally asked DWR to provide a standardized form 
for such purposes.)  Should this accounting show that additional non-state matching funds are 
required; the Gateway Authority is prepared to spend additional funds from its own existing 
resources. 

 



P L A N N I N G  G R A N T  A P P L I C A T I O N  F O R  I R W M P  F O R  T H E  L A  G A T E W A Y  R E G I O N :  

  66

Senior 
Principal  
Engineer

Principal 
Engineer/ 
Geologist

Managing 
Senior Engineer

Senior 
Engineer/ 
Geologist

Associate 
Engineers/  
Geologists Staff Engineer GIS

AA, Clerical, & 
Graphics TOTAL TOTAL OTHER SUBTOTAL GA Reps

Executive 
Officer

Admin & 
Clerical TOTAL

TOTAL         
In-Kind

OTHER        
(Local Contrib.)

In-Kind   & 
Local 

Contrib. TOTAL

GA or 
Member 
Funded

Grant 
Funded
Costs

Project 
Manager

Data System 
Mgmt Spec Senior Engr

Climate 
Change/ 

Hydrogeo

Associate 
Engineers/  
Geologists Staff Engineer

Grade 8 Grade 7 Grade 6 Grade 5 Grade 4 Grade 1 or 2 Grade 3 LABOR LABOR DIRECT PROJECT LABOR LABOR DIRECT PROJECT PROJECT
$225 $200 $169 $148 $125 $102 $112 $82 HOURS COSTS COSTS COSTS $100 $180 $70 HOURS COSTS COSTS COSTS COSTS

Task 1- Continued Formulation of the Gateway Authority (GA) 0 0 0 0 0 0 0 0 0 $0 $0 $0 160 20 20 200 $21,000 $100,000 $121,000 $121,000 $121,000 $0

1.1 Continue Formulation of Gateway Authority 0 0 0 0 0 0 0 0 0 $0 $0 $0 160 20 20 200 $21,000 $100,000 $121,000 $121,000 $121,000 $0

Task 2 - Public Involvement Process and Meetings 196 0 148 20 0 210 0 196 770 $109,564 $18,471 $128,035 1320 170 148 1638 $172,960 $31,000 $203,960 $331,995 $203,960 $128,035

2.1 Initial Public Meeting 20 0 32 0 0 40 0 32 124 $16,612 $1,000 $17,612 80 30 16 126 $14,520 $2,000 $16,520 $34,132 $16,520 $17,612

2.2 Develop Stakeholder List and Involvement Plan 40 0 40 0 0 40 0 40 160 $23,120 $1,500 $24,620 80 20 16 116 $12,720 $15,000 $27,720 $52,340 $27,720 $24,620

2.3 Public Meeting on Draft IRWMP 16 0 16 0 0 40 0 24 96 $12,352 $1,000 $13,352 80 20 16 116 $12,720 $2,000 $14,720 $28,072 $14,720 $13,352

2.4 Monthly and Special GA Meetings 120 0 60 20 0 90 0 100 390 $57,480 $14,971 $72,451 1080 100 100 1280 $133,000 $12,000 $145,000 $217,451 $145,000 $72,451

Task 3 - Solicit and Hire Consultant 0 0 0 0 0 0 0 0 0 $0 $0 $0 30 60 8 98 $14,360 $0 $14,360 $14,360 $14,360 $0

3.1 Solicit Consultant to Prepare IRWMP 0 0 0 0 0 0 0 0 0 $0 $0 $0 0 40 8 48 $7,760 $0 $7,760 $7,760 $7,760 $0

3.2 Select Consultant to Prepare and Complete IRWMP 0 0 0 0 0 0 0 0 0 $0 $0 $0 30 20 0 50 $6,600 $0 $6,600 $6,600 $6,600 $0

Task 4 - Consultant Prepares Draft IRWMP Materials 334 250 575 290 510 1110 240 298 3379 $493,531 $3,500 $497,031 0 0 0 0 $0 $0 $0 $497,031 $0 $497,031

4.1 Refine and Enhance Planning Objectives for IRWMP 16 0 40 0 0 0 0 16 72 $11,672 $0 $11,672 0 0 0 0 $0 $0 $0 $11,672 $0 $11,672

4.2 Develop Water Budget 24 20 40 0 40 100 60 30 314 $40,540 $0 $40,540 0 0 0 0 $0 $0 $0 $40,540 $0 $40,540

4.3 Compile and Analyze Storm Water Runoff Information 3 40 20 0 40 100 40 30 273 $34,195 $0 $34,195 0 0 0 0 $0 $0 $0 $34,195 $0 $34,195

4.4 Compile Existing Water Quality Information 3 40 20 0 50 100 40 30 283 $35,445 $0 $35,445 0 0 0 0 $0 $0 $0 $35,445 $0 $35,445

4.5 Develop Integrated Management Strategies for Region 40 0 40 40 40 80 0 30 270 $37,300 $0 $37,300 0 0 0 0 $0 $0 $0 $37,300 $0 $37,300

4.6 Develop Projects to Address Strategies 32 0 60 0 40 80 0 20 232 $32,140 $0 $32,140 0 0 0 0 $0 $0 $0 $32,140 $0 $32,140

4.7 Project Feasibility and Other Factors Review 16 0 30 0 30 50 0 20 146 $19,160 $0 $19,160 0 0 0 0 $0 $0 $0 $19,160 $0 $19,160

4.8 Integration Review 16 0 40 20 30 50 0 20 176 $23,810 $0 $23,810 0 0 0 0 $0 $0 $0 $23,810 $0 $23,810

4.9 Environmental Justice review 16 0 40 0 20 50 0 10 136 $18,780 $0 $18,780 0 0 0 0 $0 $0 $0 $18,780 $0 $18,780

4.10 Climate Change Vulnerability and Mitigation Review 16 0 20 40 20 60 0 10 166 $22,340 $0 $22,340 0 0 0 0 $0 $0 $0 $22,340 $0 $22,340

4.11 DAC Issues Review 16 0 40 0 0 60 0 10 126 $17,300 $0 $17,300 0 0 0 0 $0 $0 $0 $17,300 $0 $17,300

4.12 Conduct Project Prioritization and Review Process 30 0 40 0 40 80 0 20 210 $28,310 $0 $28,310 0 0 0 0 $0 $0 $0 $28,310 $0 $28,310

4.13 Develop IRWMP Implementation Component and Financial Plan 30 0 40 30 0 80 0 20 200 $27,750 $0 $27,750 0 0 0 0 $0 $0 $0 $27,750 $0 $27,750

4.14 Determine Impacts and Benefits 20 0 20 40 40 60 0 8 188 $25,576 $0 $25,576 0 0 0 0 $0 $0 $0 $25,576 $0 $25,576

4.15 Review Groundwater Monitoring Program 20 30 30 40 60 60 40 8 288 $40,246 $1,500 $41,746 0 0 0 0 $0 $0 $0 $41,746 $0 $41,746

4.16 Develop Data Management Methods 16 80 35 40 40 40 40 8 299 $45,651 $2,000 $47,651 0 0 0 0 $0 $0 $0 $47,651 $0 $47,651

4.17 Develop Plan Monitoring 20 40 20 40 20 60 20 8 228 $33,316 $0 $33,316 0 0 0 0 $0 $0 $0 $33,316 $0 $33,316

Task 5 - Draft IRWMP for Gateway Authority 116 30 112 32 60 100 60 120 630 $90,024 $6,800 $96,824 220 71 50 341 $38,280 $0 $38,280 $135,104 $38,280 $96,824

5.1 Prepare Administrative Draft IRWMP 60 30 60 32 60 100 60 120 522 $68,636 $3,000 $71,636 0 0 0 0 $0 $0 $0 $71,636 $0 $71,636

5.2 Review of Administrative Draft by Participating Agencies-GA 40 0 40 0 0 0 0 0 80 $15,760 $3,000 $18,760 190 50 50 290 $31,500 $0 $31,500 $50,260 $31,500 $18,760

5.3 GA Review and Approval of Administrative Draft IRWMP 16 0 12 0 0 0 0 0 28 $5,628 $800 $6,428 15 20 0 35 $5,100 $0 $5,100 $11,528 $5,100 $6,428

5.4 Approval by GA for Public Release of IRWMP 0 0 0 0 0 0 0 0 0 $0 $0 $0 15 1 0 16 $1,680 $0 $1,680 $1,680 $1,680 $0

Task 6 -  Draft IRWMP for Public Review 70 30 120 40 40 140 80 160 680 $89,310 $2,000 $91,310 40 40 0 80 $11,200 $0 $11,200 $102,510 $11,200 $91,310

6.1 Prepare Public Draft of IRWMP 40 30 60 40 40 80 40 80 410 $55,260 $2,000 $57,260 0 0 0 0 $0 $0 $0 $57,260 $0 $57,260

6.3 Review and Incorporate Public Comments into IRWMP 30 0 60 0 0 60 40 80 270 $34,050 $0 $34,050 40 40 0 80 $11,200 $0 $11,200 $45,250 $11,200 $34,050

Task 7 - Prepare Final IRWMP 88 20 96 20 40 60 30 88 442 $64,680 $18,800 $83,480 40 20 0 60 $7,600 $0 $7,600 $91,080 $7,600 $83,480

7.1 Consultant Prepares Final IRWMP 40 20 40 8 40 40 30 40 258 $36,664 $5,000 $41,664 0 0 0 0 $0 $0 $0 $41,664 $0 $41,664

7.2 Adoption of IRWMP by Participating Agencies Governing Board 40 0 40 0 0 0 0 0 80 $15,760 $3,000 $18,760 40 20 0 60 $7,600 $0 $7,600 $26,360 $7,600 $18,760

7.3 Final IRWMP submitted to DWR/SWRCB 8 0 0 12 0 20 0 8 48 $6,272 $800 $7,072 0 0 0 0 $0 $0 $0 $7,072 $0 $7,072

7.4 Prepare Copies of Final Report 0 0 16 0 0 0 0 40 56 $5,984 $10,000 $15,984 0 0 0 0 $0 $0 $0 $15,984 $10,000 $15,984

Task 8 - Project Administration and Management 150 0 60 0 0 0 0 115 325 $53,320 $0 $53,320 0 55 10 65 $10,600 $0 $10,600 $63,920 $10,600 $53,320

8.1 Contract Administration 30 0 0 0 0 0 0 15 45 $7,980 $0 $7,980 0 15 10 25 $3,400 $0 $3,400 $11,380 $3,400 $7,980

8.2 Project Management 40 0 0 0 0 0 0 40 80 $12,280 $0 $12,280 0 10 0 10 $1,800 $0 $1,800 $14,080 $1,800 $12,280

8.3 Project Reporting 80 0 60 0 0 0 0 60 200 $33,060 $0 $33,060 0 30 0 30 $5,400 $0 $5,400 $38,460 $5,400 $33,060

TOTALS Total Hours 954 330 1111 402 650 1620 410 977 6226 1810 436 236 2482 $276,000 $131,000 $407,000 $1,357,000

Total CostTotal Costs $214,650 $66,000 $187,759 $59,496 $81,250 $165,240 $45,920 $80,114 $900,429 $49,571 $950,000 $181,000 $78,480 $16,520 $276,000 $131,000 $407,000 $1,357,000 $407,000 $950,000

Cost Estimating Assumptions

Project Duration: 18 months  - Invoices from prior IRWMP work by consultants (RAP, etc) after September 2008 

% Matching 
Funds=

30%

Number of Member Agencies:  15+

Gateway Authority Meetings: One meeting per month x 4 hours per meeting x 15 member agencies (Total 60 hours per meeting).

TABLE 6-1
LA Gateway Region- IRWMP

Budget

Task Number/Name

Consultant In-Kind Services (Supported by 100% Cash Reserves) and Local Contribution




